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ESTIMATE RUN 11/16/2016

ESTIMATE SUMMARY 12:57:57

CONTID: C20681         ESTIMATE NO: 0006 PROG 2005

PCN: 20681-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESSENTIAL EXPANSION JOINT REPAIRS PERCENT TIME:

PROJECT NO: NHPP R100-234                 

R1 ESSENTIAL EXPANSION JOINT REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,146,470.50 PARTICIPATING $ $ 18,307.50

AWARD PROJECT AMT: 1,086,576.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.06

WORK DAYS

WORK DAYS

95.43%

52,380.00

18,307.50

18,307.50

18,307.50

$

$

$

$

1,094,090.50

0.00

1,094,090.50

0.00

1,094,090.50

-16,298.64

0.00

1,077,791.86

0.00

AMOUNT DUE 1,077,791.86 18,307.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,307.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

JEFFERSON, REGION 1  

74.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/11/2016

04/11/2016

10/21/2016

10/21/2016

10/24/2016

01/07/2016

02/01/2016

02/23/2016

04/11/2016
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 215.000

0.000

208-00035  
 

2,150.00215.000

0.00

215.000

LF  

10.00000

0010 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0015 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

15.00000

0020 Storm Drain Inlet Protection (Type 2) 82.000

0.000

208-00052  
 

2,624.0082.000

0.00

82.000

LF  

32.00000

0025 Sweeping (Sediment Removal) 34.000

0.000

208-00106  
 

4,284.0034.000

0.00

34.000

HOUR

126.00000

0030 *Erosion Control Supervisor 12.000

0.000

208-00205  
 

936.0012.000

0.00

12.000

HOUR

78.00000

0035 *Wildlife Biologist 85.000

0.000

240-00000  
 

8,075.0085.000

0.00

85.000

HOUR

95.00000

0040 *Removal of Nests 5.000

0.000

240-00010  
 

1,300.005.000

0.00

5.000

HOUR

260.00000

0045 *Mobilization 1.000

0.000

626-00000  
 

87,000.001.000

0.00

1.000

L S 

87,000.00000

0050 *Public Information Services 0.950

0.050

626-01000  
 

8,000.001.000

400.00

1.000

L S 

8,000.00000

0055 *Flagging 471.500

0.000

630-00000  
 

13,673.50471.500

0.00

471.500

HOUR

29.00000
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control 417.000

4.500

630-00003  
 

39,621.00421.500

423.00

421.500

HOUR

94.00000

0065 *Uniformed Traffic Control (Vehicle) 411.000

4.500

630-00006  
 

12,465.00415.500

135.00

421.500

HOUR

30.00000

0070 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

160.00000

0075 *Traffic Control Management 72.000

2.000

630-00012  
 

72,150.0074.000

1,950.00

74.000

DAY 

975.00000

0080 *Uniformed Traffic Control Coordination 2.000

2.000

630-00015  
 

76.004.000

38.00

4.000

HOUR

19.00000

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

190.00000

0090 *Barricade (Type 3 M-A) (Temporary) 1.800

4.200

630-80335  
 

378.006.000

264.60

6.000

EACH

63.00000

0095 *Construction Traffic Sign (Panel Size A) 32.400

3.600

630-80341  
 

1,080.0036.000

108.00

36.000

EACH

30.00000

0100 *Construction Traffic Sign (Panel Size B) 22.500

24.500

630-80342  
 

6,815.0047.000

3,552.50

47.000

EACH

145.00000

0105 *Construction Traffic Sign (Panel Size C) 7.200

1.800

630-80343  
 

1,035.009.000

207.00

9.000

EACH

115.00000

0110 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

31.00000
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 1.800

1.200

630-80355  
 

15,000.003.000

6,000.00

3.000

EACH

5,000.00000

0120 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

1.200

630-80358  
 

3,750.003.000

1,500.00

3.000

EACH

1,250.00000

0130 *Drum Channelizing Device 27.000

40.000

630-80360  
 

2,948.0067.000

1,760.00

67.000

EACH

44.00000

0135 *Drum Channelizing Device (With Light) (Flashing) 0.000

14.000

630-80363  
 

770.0014.000

770.00

14.000

EACH

55.00000

0140 *Traffic Cone 108.000

12.000

630-80380  
 

144.00120.000

14.40

300.000

EACH

1.20000

0145 *Mobile Attenuator 45.000

1.000

630-85041  
 

13,110.0046.000

285.00

46.000

DAY 

285.00000

0150 Night Work Lighting 0.950

0.050

632-00000  
 

18,000.001.000

900.00

1.000

L S 

18,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 317,034.5018,307.50369,414.50CURRENT AMT0200 $ $ $

CAT NO0301 E-17-VR 

0180 Removal of Expansion Device 136.000

0.000

202-00504  
 

30,736.00136.000

0.00

136.000

LF  

226.00000

0185 Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0190 Bridge Expansion Device (0-4 Inch) 136.000

0.000

518-01004  
 

44,200.00136.000

0.00

136.000

LF  

325.00000

0195 Concrete Class D (Bridge) (Special) 14.500

0.000

601-03041  
 

36,250.0014.500

0.00

14.500

CY  

2,500.00000

0200 Reinforcing Steel (Epoxy Coated) 610.000

0.000

602-00020  
 

1,830.00610.000

0.00

610.000

LB  

3.00000

CAT 117,516.000.00117,516.00CURRENT AMT0301 $ $ $

CAT NO0302 E-16-CW 

0205 Removal of Expansion Device 67.000

0.000

202-00504  
 

15,142.0067.000

0.00

67.000

LF  

226.00000

0210 Bridge Expansion Device (0-4 Inch) 67.000

0.000

518-01004  
 

21,775.0067.000

0.00

67.000

LF  

325.00000

0215 Concrete Class D (Bridge) (Special) 6.300

0.000

601-03041  
 

15,750.006.300

0.00

6.300

CY  

2,500.00000

0220 Reinforcing Steel (Epoxy Coated) 295.000

0.000

602-00020  
 

885.00295.000

0.00

295.000

LB  

3.00000

CAT 53,552.000.0053,552.00CURRENT AMT0302 $ $ $
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0303 E-17-NW 

0225 Removal of Expansion Device 58.000

0.000

202-00504  
 

13,108.0058.000

0.00

58.000

LF  

226.00000

0230 Bridge Expansion Device (0-4 Inch) 58.000

0.000

518-01004  
 

18,850.0058.000

0.00

58.000

LF  

325.00000

0235 Concrete Class D (Bridge) (Special) 7.800

0.000

601-03041  
 

19,500.007.800

0.00

7.800

CY  

2,500.00000

0240 Reinforcing Steel (Epoxy Coated) 260.000

0.000

602-00020  
 

780.00260.000

0.00

260.000

LB  

3.00000

CAT 52,238.000.0052,238.00CURRENT AMT0303 $ $ $

CAT NO0304 E-17-UG 

0245 Bridge Expansion Device (Gland) (0-4 Inches) 229.000

0.000

518-01060  
 

27,480.00229.000

0.00

229.000

LF  

120.00000

CAT 27,480.000.0027,480.00CURRENT AMT0304 $ $ $

CAT NO0305 F-16-NW 

0250 Removal of Expansion Device 181.000

0.000

202-00504  
 

40,906.00181.000

0.00

181.000

LF  

226.00000

0255 Bridge Expansion Device (0-4 Inch) 150.000

0.000

518-01004  
 

48,750.00150.000

0.00

150.000

LF  

325.00000

0260 Bridge Expansion Device (0-6 Inch) 0.000

0.000

518-01006  
 

0.000.000

0.00

0.000

LF  

3,000.00000

0265 Concrete Class D (Bridge) (Special) 24.700

0.000

601-03041  
 

61,750.0024.700

0.00

24.700

CY  

2,500.00000

0270 Reinforcing Steel (Epoxy Coated) 2,385.000

0.000

602-00020  
 

7,155.002,385.000

0.00

2,385.000

LB  

3.00000
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0305 F-16-NW 

0360 Br Expan Device (0-12 In) STR F-16-NW 31.000

0.000

518-01012  
 

111,600.0031.000

0.00

31.000

LF  

3,600.00000

CAT 270,161.000.00270,161.00CURRENT AMT0305 $ $ $

CAT NO0306 E-17-QB 

0275 Removal of Expansion Device 116.000

0.000

202-00504  
 

26,216.00116.000

0.00

116.000

LF  

226.00000

0280 Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0285 Bridge Expansion Device (0-4 Inch) 116.000

0.000

518-01004  
 

37,700.00116.000

0.00

116.000

LF  

325.00000

0290 Concrete Class D (Bridge) (Special) 14.400

0.000

601-03041  
 

36,000.0014.400

0.00

14.400

CY  

2,500.00000

0295 Reinforcing Steel (Epoxy Coated) 500.000

0.000

602-00020  
 

1,500.00500.000

0.00

500.000

LB  

3.00000

CAT 105,916.000.00105,916.00CURRENT AMT0306 $ $ $

CAT NO0307 E-17-QC 

0300 *Bridge Expansion Device (Gland) (0-4 Inches) 189.000

0.000

518-01060  
 

22,680.00189.000

0.00

189.000

LF  

120.00000

CAT 22,680.000.0022,680.00CURRENT AMT0307 $ $ $

CAT NO0308 E-17-QD 

0305 Bridge Expansion Device (Gland) (0-4 Inches) 52.000

0.000

518-01060  
 

6,240.0052.000

0.00

52.000

LF  

120.00000

0310 Bridge Expansion Cover Plate 0.000

0.000

518-01250  
 

0.000.000

0.00

0.000

LF  

1,800.00000

CAT 6,240.000.006,240.00CURRENT AMT0308 $ $ $
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PCN: 20681-BID    ESTIMATE RUN 11/16/2016

PROJECT: NHPP R100-234                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:57

CUMULATIVE
AMOUNT

CAT NO0309 E-17-RC 

0315 Removal of Expansion Device 113.000

0.000

202-00504  
 

25,538.00113.000

0.00

113.000

LF  

226.00000

0320 Bridge Expansion Device (0-4 Inch) 113.000

0.000

518-01004  
 

36,725.00113.000

0.00

113.000

LF  

325.00000

0325 Concrete Class D (Bridge) (Special) 12.500

0.000

601-03041  
 

31,250.0012.500

0.00

12.500

CY  

2,500.00000

0330 Reinforcing Steel (Epoxy Coated) 485.000

0.000

602-00020  
 

1,455.00485.000

0.00

485.000

LB  

3.00000

CAT 94,968.000.0094,968.00CURRENT AMT0309 $ $ $

CAT NO0310 F-16-OK 

0335 Removal of Expansion Device 30.000

0.000

202-00504  
 

6,780.0030.000

0.00

30.000

LF  

226.00000

0340 Bridge Expansion Device (0-4 Inch) 30.000

0.000

518-01004  
 

9,750.0030.000

0.00

30.000

LF  

325.00000

0345 Concrete Class D (Bridge) (Special) 3.500

0.000

601-03041  
 

8,750.003.500

0.00

3.500

CY  

2,500.00000

0350 Reinforcing Steel (Epoxy Coated) 125.000

0.000

602-00020  
 

375.00125.000

0.00

125.000

LB  

3.00000

CAT 25,655.000.0025,655.00CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 1.000

0.000

620-00020  
 

650.001.000

0.00

1.000

EACH

650.00000

CAT 650.000.00650.00CURRENT AMT0400 $ $ $

$ 1,094,090.5018,307.50$1,146,470.50$CURRENT AMTPROJECT TOTAL


